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FORM DPW-CIA 2/05 STATE OF HAWAIl
Department of A¢counting and General Services
Division of Public Works

MONTHLY ESTIMATE cvED - DAGS

RECEIVED-DACGS
| Gy DFPUDLhJWO““O
FOR THE MONTH OF  December, 2010 S CARE c3

.

moImig AT

Date: January 14, 2011 .

CONTRACTOR: Brlan s Contractlng, lnc

ADDRESS: P. o Box 17790 L e Contract No. _ 59414 [+]
City, State ZiP: Honolu]u, Hawau 96817 L o DAGS Job No 22-21-7326 J
PROJECT TITLE: Kamkeaouii Hale Upgrade and Modermze E!evators ' ‘
CONTRACT FOR INSPECTION BRANCH USE
1] SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount 3 2,187,000.00  loue monHLY;
[ 1 PROJECT SCHEDULE - INITIAL & ONGOING
[} DAILY REPORTS | ] PAYROLL AFFIDAVITS
MONTHLY ESTIMATE CHEGKLIST -
CHANGE ORDERS (A ConTRACT NuMBER . { APROJECT NAME & L0ATION
“Total § - [ AT ALL SIGNATURES o
Adjusted Contract Amount $ 2,187,000.00
WORK ACCOMPLISHED Basic Confract ‘ Change Order Total
Completed to Date 8.66% B 189,450.00 #OVI! § - 3 189,450.00
Retained REDUCED] | b 17,218.00 $ - ¥ 17,218.00
Amount Subject to Payment $ 172,232.00 $ - $ 172,232.00
Payments to Date 8 e §. - . $ .
Payments Now Due $ ?72,232.00 $ - $ 172,232.00
Payment No. FINAL[ ] _ 1R -
Romarls: L T
" Compedund Ghesraaby é: 2. 1 cortily that he above bilIs comect, Just, that paymunt has not been racefvad, and all payroll

affidovits have been submitlod, ate currenl, or proper deductive exclusions have bren made lo

RaptfFotools, lfujzeu

A

3, ACommanded: Profect Inspactor of Engineer o Date:

BRIAN S CONTRACTING JNC

yJ {ééf oL {J—t [%l\ Nam.uof(;:.:nlrur.lar
: . ‘ | _—_
Clt ¥ Faroe v 5 0 ///g/ %/
e

PBranch Chiof B Dlstict Engloeer . Dae Bysmnﬁm M AR_A_KA_K_{

’ i werdyghs haig b ued and |he wirk perormaed.

' Jia 24 W g PRESIDENT

T S Public Works Admiisitor ; = Date:



DPW-CiA 7/06

BASIC CONTRACT - PRIME_& SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: December, 2010

Contract No.: 59414

CONTRACTOR: Brian's Contracting, inc.
PROJECT TITLE: DAGS Jobh No.: 22-21-7326
Kauikeaouli Hale - Upgrade and Modernize Elevators
—
[
% CONTRACT,
e} LICENSE BASIC CONTRACT] COMPL. RETN AMOUNT
Ej PRIME CONTRACTOR [TRADE NO. AMOUNT! TO DATE[% CMPL| )| RETAINED)
Brian's Contracting, Inc. General Cenliracler ABC-23456 $387,000 $34,540 8.93% 5% $1,7271A

EENAEEEATNNEEAREENNE

SUB:
o CONTRACT]
- LICENSE BASIC SUB-CONTRACT| COMPL. RETN AMOUNT]
SUBCONTRACTOR TRADE NO. AMOUNT] TODATE|% CMPL/| i RETAINED
Automatik Fire Protection Fire Suppression System [C-30644 $163,000 $0 0.00% 10% 50
Bauske Environmantal, Inc. {Hazardous Removal C-22320 $3,000 50 0.00% 10% $0
Leeward Roofing Roofing BC-13691 $15,000 30|  0.00% 10% 50
Otis Elavator Company Elevator C-1408 31,151,000 $5154,910] 13.46% 10% 515,491
T. Taketa Sheetmetlal, Inc, | Air Conditioning C-5343 $115,000 50 0.00% 10% $0
Ted's Wiring Service, Lid, Electrical BC-3905 $184,000 $0| 0.00% 10% 30
Ted's Wiring Service, Lid. Fire Alarm BC-3905 $109,000 30 0.00% 10% $0
Akira Yamamaoto Painting Painting C-04970 $60,000 $0{  0.00% 10% $0
H#DWN/O! 0% 30
H#OIVIO 10% 0
HDIVIO! 10% 50
#DIVIQ! 10% 30
H#DIVIO! 10% 50
- HDIVIQ) 10% ) $0
e #DIVIO! 10% 30
I #DIV/0! 10% 30
e #DIVIO 10% 30
= #ONVIO 10% 50

Total Retained from Subs $15,491|8

] $17,218]

I fBASIC CONTRACT - RETAINED FROM:-PRIME AND SUBS-{(A+B)- =~ - - -

| certify that the above retentions are correct for’fﬁis request.

BRIAN'S CONTRACTING, INC.

Namm& g

11142011

By Signature

NOTE:

Columnar totals shall be equal in dellar value to that on

the Monthly Estimate Sheet

Date

Checked/Verified by: *

HE.

Initial - Project Inspector or Engineer



PAYMENT NO.:

BILLING MONTH:

STATE OF HAWAI1

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

1

Becember-10

DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PROJECT TITLE: KAUIKEAQULI HALE - UPGRADE AND MODERNIZE ELEVATORS

DAGS JOB NO.: 2 2-21-7326
CONTRACTOR: BRIAN'S CONTRACTING, INC

VENDOR CODE: 30439600

CONTRACT NO.: 59414

Original Contract Payment Suffix: 1
Suffix Fund boi Amount Earned Retainage Amount Due
01 BO9-803M $189,450.00 $17,218,00 $172,232.00
Totals: $189,450.00 $17,218.00 $172,232.00
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 B09-803M $0.00 $0.00 $0.00
Totals:
Grand Total: $189,450.00 $17,218.00 $172,232.00

s

Yo/ 7.4 fmﬁ

1/25 /20l

Veruﬁ@d By

DATE

Vendor Code 30439600

Cost Code 3A1

Voucher No.

(This Section for Administrative Services Office Use Only)

Verified By




